CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE
PROJECT DEVELOPMENT BOARD
REGULAR SESSION
MINUTES
JUNE 7, 2010

The Carlisle County Project Development Board (CCPDB) met in regular session at
the office of the County Judge/Executive located at 610 U. S. Highway 51 North in
Bardwell, KY on June 7, 2010. The meeting was called to order by Greg Terry,
Chair at 4:00 p.m.

Roll was called with the following members present:

Greg Terry, CJE

Burley Mathis, Magistrate

Tim Langford, Senior Circuit Judge
Kevin Hoskins, Circuit Clerk
Melanie Kelley, KY Bar Association
Bill Fraser, Citizen at Large

Brad Smith, AOC

Member absent:

Keith Myers, District Judge
Chuck Robertson. AOC

Others in attendance and representing:

Chuck Trimble — Murphy & Graves Architects
Don Riley — Murphy & Graves Architects

Max Boulton — Codell CM

Susan Bailey — County Treasurer

Brandi Webb — Finance Officer

Theresa Owens — Secretary

Michael Toon — Carlisle Weekly

A motion was made by Bill Fraser with second by Kevin Hoskins to approve the
minutes of the last regular meeting. All members present voting aye, motion
carried.



Max Boulton gave the construction update. The 41 adverse weather days have been
added to the schedule moving the completion date to February 2011. The shingled
part of the roof should be completed this week as well as the installation of the
commercial roof. The City of Bardwell has run the electrical power to the property
line. The concrete pad for the transformer will be poured and the transformer will
be set this week. Interior metal stud walls on the 2" floor are 100% complete.
Water lines on the second floor are also being run. The brick on the east wing is
complete.

A motion was made by Burley Mathis with second made by Tim Langford to
approve change orders 3-10. All members present voting aye, motion carried.

Bill Fraser made a motion with second made by Tim Langford to raise the arched
window higher pending availability of matching limestone. All members voting aye,
motion carried.
Tim Langford made a motion with second by Bill Fraser to approve the preliminary
plan presented in regard to room 239 and add door 237A. All members voting aye,
motion carried.

Motion made by Kevin Hoskins with second by Bill Fraser to exchange the County
Attorney Office with the Day Office. All members voting aye, motion carried.

Motion made by Burley Mathis with second by Kevin Hoskins to approve submitted
bills. All members voting aye, motion carried.

The next meeting date is July 1%

Motion made by Bill Fraser with second by Burley Mathis to adjourn. All members
voting aye, motion carried.

Meeting adjourned at 4:55 p.m.

Respectfully submitted this 11th day of June, 2010.

/sl THERESA OWENS
Carlisle County Project Development Board



